Friday, November 12:
All SA keys back for critical device tests until 1600 Friday to 1600 Saturday
Solenoid on at full field for 5 hours; COT tested under full HV with Ar/Ethane
Begin flushing COT with Ar/CO,

Monday, November 15:
All cards and transition cards in BSW crates; most tested, some minor work and checkout remains
24/7 process system tech coverage begins
Tevatron ramping and cold
Continuing hardware EVB tests; L2 tests

Tuesday, November 16:
CDF alarms tests; power outage due to flammable gas alarm test—OK, took some time to recover
L3 tests; pulsar tests

Wednesday, November 17:
Solenoid on overnight with full field and under full HV with Ar/CO,

Pull NE arch to attempt repairs on CMU on 14W (HV input cable snapped and replaced, now OK) and
08W (HV cable between modules unplugged, so far no good)

On pushing NE arch back in, crush CCR (central crack chamber) between 17W and 18W on NW arch
Thursday, November 18:

Replace 17W CCR in situ

Solenoid LCW pump and valve work

VRB load balancing
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= All SA keys back before 1400 Thursday to 0700 Friday

= Start flushing COT to return to Ar/ethane

= Plug sourcing for 8 hours with field off?
Friday, November 19:

= Plug sourcing for 8 hours with field on?

= Power supply/interlock testing over weekend; TeV PS commissioning after this

Saturday, November 20:

= Resume cosmic ray running with field on and COT at full HV and full recirculation

Wednesday, November 23:

= CDF goes to controlled access
Friday, November 26:

= Main injector beam commissioning starts
Monday, November 29:

= Pbar commissioning starts
Monday, December 6:

= First shots from pbar to Ml
Tuesday, December 7:

= First attempt at colliding beam

= Two weeks to usable luminosity?
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